

Interior and Exterior Works

Exterior: Now that man and material hoist has been removed, balance of precast and windows at southern façade can be installed.

Landscape work will commence shortly, including drive aisle finishing, installation of bike racks, paving and planting.

Building Systems: Mechanical and electrical equipments are being energized, programmed and tested.

Suites: Construction Quality Control facilitates the handover of suites to Condo Care, which team is now present on site, preparing for pre-delivery inspections with homeowners. Condo Care reviews suite finishing with homeowners and provides a review of features within their homes, such as electrical and communication panel, shut-offs, clean-outs, ventilation and filters.

Upcoming Milestones

Balcony Railing Completion
Covered Walkway Removal
Landscaping
Condo Care – PDI Program

Construction Work Hours

M-F: 7am to 7pm
Sat: 9am to 7pm
Sun/Holidays: No Work

For Construction Related Concerns, Contact Us:

Zigg.info@madisongroup.ca
OR 416-201-4121



**SOUTH ELEVATION
MARCH 2018**